
Arlington Avenue Bridges Preliminary Design / NEPA / Final Design

12/12/2021 Get CTWCD Model & Datum

Week # 12/17/2021 Contract Approved at RTC Board Meeting NEPA 408 Permit 404 Permit
NDEP/NDSL 

Permits
Design Review Committee

Aesthethic Stakeholder 

Working Group

Agency 

Coord. Mtgs

RTC 

Board

WC 

Board

Reno City 

Council

1 12/20/2021 Xmas

2 12/27/2021 New Year

3 1/3/2022

4 1/10/2022

5 1/17/2022 MLK

6 1/24/2022 Contact Members Contact Members

7 1/31/2022
Prelim Categroical 

Permissions w/ Exhibits 

to Kayla D.

KickOff Mtg
Public Mtg Notices and 

Postcards

8 2/7/2022
Kayla mtg w/ 

USACE

9 2/14/2022

10 2/21/2022

ASWG #1 - Review of 

Modern Art Deco 

Consensus -All Ideas w/in 

theme

Memo Record 

11 2/28/2022
NEPA Scoping 

Mtg; PEL->NEPA
Public Mtg #1 PEL -> NEPA, Project Kickoff, Aesthetic Choices Intro

12 3/7/2022
Review 

Geotech Report

Alignments & Typ 

Section

DRC Mtg - Review Design 

Criteria; Existing Hydro Model 

Results

13 3/14/2022 Sheet Layout

14 3/21/2022
ASWG #2 - Ideas and 

Discussion

15 3/28/2022

16 4/4/2022 MEETING

17 4/11/2022

DRC Mtg - Maintenance 

Access To River; South Under 

Bridge

18 4/18/2022 Memo Memo Memo

19 4/25/2022
ASWG #3 - Finalize 3 

choices for 30% Plans

20 5/2/2022 Venue Reservation RTC remodel will be complete 

21 5/9/2022
DRC Mtg - All Discipline 

Discussion

22 5/16/2022

23 5/23/2022

24 5/30/2022 Memorial
Design Impacts to 

NEPA team
Public Mtg Notices

25 6/6/2022 Submittal Draft

26 6/13/2022 Internal QC PCSG Review SHPO DRC Mtg

27 6/20/2022 Final Drafting Memo

28 6/27/2022 Submit 30% MEETING

29 7/4/2022 4th July In-Person & Recorded 

30 7/11/2022 DRC Mtg Live - Public Mtg #2
Aesthetics Vote, Build-A-Bridge, Bridge Type Selection 

Results; 

31 7/18/2022
Constructability, Risk, Value 

Eng. Workshop
Submit 408 Permit

32 7/25/2022

33 8/1/2022

34 8/8/2022
30% Comment Review 

Meeting
DRC Mtg

35 8/15/2022

36 8/22/2022

ASWG #4 - Final 

Decisions to Design to 

60%

Memo

37 8/29/2022

38 9/5/2022 Labor

39 9/12/2022 DRC Mtg

40 9/19/2022

41 9/26/2022

42 10/3/2022 MEETING

43 10/10/2022 DRC Mtg

44 10/17/2022

45 10/24/2022 Memo Memo

46 10/31/2022 NEPA Document

47 11/7/2022 Veterans DRC Mtg

48 11/14/2022
Public Mtg

(If Required)

49 11/21/2022 Thanksgiving

50 11/28/2022

51 12/5/2022

52 12/12/2022 DRC Mtg

53 12/19/2022 Finalize NEPA

54 12/26/2022 Xmas

55 1/2/2023 New Year Public Mtg Notices

56 1/9/2023 Submittal Draft DRC Mtg MEETING

57 1/16/2023 MLK Internal QC PCSG Review Memo

58 1/23/2023 Final Drafting

59 1/30/2023 Submit 60%

60 2/6/2023 DRC Mtg In-Person & Recorded 

61 2/13/2023
Constructability, Risk, Value 

Eng. Workshop
Public Mtg #3

Chosen Aesthetics, Bridges, Design, Agency 

Comments

62 2/20/2023

63 2/27/2023

64 3/6/2023
60% Comment Review 

Meeting

65 3/13/2023 DRC Mtg

66 3/20/2023 Potholing Utilities Memo

67 3/27/2023

68 4/3/2023 MEETING

69 4/10/2023 DRC Mtg

70 4/17/2023

71 4/24/2023

72 5/1/2023

73 5/8/2023 DRC Mtg

74 5/15/2023 Submit Final PCN to USACE

75 5/22/2023 Submittal Draft Memo Memo Memo Public Mtg Notices

76 5/29/2023 Memorial Internal QC PCSG Review

77 6/5/2023 Final Drafting

78 6/12/2023 Submit 90% DRC Mtg

79 6/19/2023

80 6/26/2023 In-Person & Recorded 

81 7/3/2023 4th July MEETING Public Mtg #4
"Final Design"  Layout - Constructability / Construction 

Impacts

82 7/10/2023 DRC Mtg don’t do if separate EA meeting

83 7/17/2023

84 7/24/2023
90% Comment Review 

Meeting

85 7/31/2023

86 8/7/2023
Presentai

on?

87 8/14/2023

88 8/21/2023

89 8/28/2023

90 9/4/2023 Labor

91 9/11/2023

92 9/18/2023

93 9/25/2023 Submittal Draft

94 10/2/2023 Internal QC PCSG Review MEETING

95 10/9/2023 Final Drafting

96 10/16/2023 Submit 100%

97 10/23/2023

98 10/30/2023

99 11/6/2023 Veterans

100 11/13/2023

101 11/20/2023 Turkey Day

102 11/27/2023
100% Comment Review 

Meeting

103 12/4/2023
Receive Section     

408 Permit
 USACE issue 404 Permit

104 12/11/2023

105 12/18/2023 Bidding Docs

106 12/25/2023 Xmas

107 1/1/2024 New Year

108 1/8/2024

109 1/15/2024 MLK

110 1/22/2024

111 1/29/2024

112 2/5/2024 Bid Opening

113 2/12/2024

114 2/19/2024

115 2/26/2024

116 3/4/2024

117 3/11/2024

118 3/18/2024

119 3/25/2024

120 4/1/2024 NTP

121 4/8/2024

122 4/15/2024

123 4/22/2024

124 4/29/2024

125 5/6/2024

126 5/13/2024 5/15 NDOT DOC DATE - RAISE GRANT

127 5/20/2024

128 5/27/2024 Memorial

129 6/3/2024

130 6/10/2024

131 6/17/2024

132 6/24/2024 6/30 ALLOCATION OF $7 million RAISE GRANT FUNDS

133 7/1/2024 July 4th

134 7/8/2024

135 7/15/2024

136 7/22/2024

137 7/29/2024

138 8/5/2024

139 8/12/2024

140 8/19/2024

141 8/26/2024

142 9/2/2024 Labor

143 9/9/2024

144 9/16/2024

145 9/23/2024

146 9/30/2024 DEADLINE FOR ALLOCATION OF RAISE GRANT FUNDS

Presentation Preparation

Advertise

Quantities, Cost 

Estimate

Existing Utilities &

As-Builts Research

Plan Sheet 

DraftingQuantities, Cost 

Estimate

Draft Specifications

Bridge / Roadway 

Profile Coordination

Onsite Drain, Elect, 

Utilities, Etc.

Proposed Hydraulic Model 

Results
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RTC and NDOT Review

Address USACE Comments
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Plan Sheet 

Drafting
Quantities, Cost 

Estimate

Plan Sheet 

Drafting
Quantities, Cost 

Estimate

Specifications

Specifications

Plan Sheet 

Drafting

30-Day Public Presentation 

Open For Comments

30-Day Public Presentation 

Open For Comments

Presentation Preparation

Presentation Preparation

Presentation Preparation

Public Meeting Member List
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30-Day Public Presentation 

Open For Comments

30-Day Public Presentation 

Open For Comments

Prepare PCN Submittal

Coordinate with USACE 

discuss submittal reqs.

Coordinate with USACE 

discuss submittal reqs.

ASWG         

Member list

DRC      

Member List
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Coordinate with USACE 

discuss submittal reqs.
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ProjectWise 

Setup

Exist ROW - WC GIS

Coordinate with 

CTWCD to discuss 

project

Coordinate with 

CTWCD to discuss 

project

PEL to NEPA 

Trans. Memo

Update Existing Hydraulic 

Model
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